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INTERGOVERNMENTAL AGREEMENT
BETWEEN CITY OF BEAVERTON, CITY OF TIGARD, AND
CLEAN WATER SERVICES TO CONSTRUCT PHASE 1 OF 

THE SCHOLLS FERRY TRUNK SEWER EXTENSION

This Agreement, dated ________________________, 2013, is between CLEAN WATER
SERVICES (District), a county service district organized under ORS Chapter 451, the CITY OF
BEAVERTON (Beaverton), an Oregon Municipality, and the CITY OF TIGARD (Tigard), an 
Oregon Municipality.

A. RECITALS

ORS 190.003 - 190.110 encourages intergovernmental cooperation and authorizes local 
governments to delegate to each other authority to perform their respective functions as 
necessary.

District, Tigard, and Beaverton intend to undertake the Scholls Ferry Trunk Sewer 
Extension Project (Project) to extend gravity sewer from Barrows Road westward along Scholls 
Ferry Road to the intersection of Roy Rogers Road.  This Project has been endorsed by the 
Capital Improvement Program Prioritization Committee.  The Project will be constructed in three 
phases.  This Intergovernmental Agreement covers Phase 1 only.  Subsequent phases will be 
documented under separate Intergovernmental Agreements.

NOW, THEREFORE, the parties agree as follows:

B. PROJECT DESCRIPTION

The Phase 1 sanitary sewer improvement consists of constructing approximately 1,792
linear feet of 21-inch diameter sanitary sewer, 565 linear feet of small diameter sanitary sewer
(8-inch to 12-inch), 17 manholes and appurtenances on Scholls Ferry Road from Roy Rogers 
Road to a point 610 feet west of the west curbline of the Barrows Road Roundabout (Phase 1).
Beaverton will design Phase 1.  Phase 1 will be constructed by a contractor selected by 
Washington County LUT (County) to widen Scholls Ferry Road. The County will administer 
the construction of Phase 1 as part of its Scholls Ferry widening Project from SW Roy Rogers 
Road to SW Teal Boulevard (Road Project).  See Exhibit A attached hereto for the Phase 1
location.

C. DEFINITIONS

1. Capital Improvement Program Prioritization Committee – This Committee has been 
established by District and the Member Cities of Beaverton, Cornelius, Forest Grove, 
Hillsboro, Tigard, Tualatin, and Sherwood. 

2. Beaverton Phase 1 Planning and Design Cost – Beaverton labor and benefit costs and 
consultant costs paid by Beaverton associated with services outlined in Section E.1-6.

3. Phase 1 21-inch Sewer Cost – 100% of the construction and non-construction costs for
the 21-inch sewer main, appurtenances, and manholes on the 21-inch mainline for Phase 
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1 paid by District to County pursuant to the Intergovernmental Agreement between 
District and County dated ___________, 2013 (County IGA) and covers County’s cost 
for construction and non-construction services such as survey, Phase 1 construction 
management and administrative costs.

4. Beaverton Phase 1 Sewer Cost – construction and non-construction costs for any 6-inch 
to 12-inch sewer mains, laterals, appurtenances, and manholes extending northward from 
the 21-inch sewer main and all manhole adjustments for Phase 1 paid by District to 
County pursuant to the County IGA.

5. Tigard Phase 1 Sewer Cost - construction and non-construction costs for any 6-inch to 
12-inch sewer mains, laterals, appurtenances, and manholes extending southward from 
the 21-inch sewer main paid by District to County pursuant to the County IGA in Phase 
1.

D. DISTRICT OBLIGATIONS

District shall:

1. Provide direction to Beaverton regarding the size of the sewer trunkline and the location 
of the west terminus for future connection.

2. Review the plans and specifications provided by Beaverton for Phase 1 and provide 
comments to Beaverton within ten working days of receiving them.

3. Enter into a separate Intergovernmental Agreement with County to administer 
construction of the Phase 1 improvements.

4. Pay County for construction and non-construction costs as required in the County IGA.

5. Have the right to approve or reject a Beaverton employee selected to serve as District’s 
Project Manager for Phase 1.

6. Have the right to review, approve or reject any proposed design change or Extra Work as 
defined in the County IGA, or other change to Phase 1.

7. Have the right to provide a list of items to be completed prior to final acceptance of Phase 
1.

8. Invoice Beaverton for 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the 
Beaverton Phase 1 Sewer Cost less 67.4% of the Beaverton Phase 1 Planning and Design 
Cost upon completion of Phase 1.

9. Invoice Tigard for 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Tigard 
Sewer Cost for Phase 1 upon completion of Phase 1.

10. Provide written evidence to Beaverton and Tigard that funds are allocated for the 
District’s share of Phase 1 before construction begins. 
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E. BEAVERTON OBLIGATIONS

Beaverton shall:

1. Select, contract with and pay consultants to perform a geotechnical investigation, utility 
locates and environmental assessment for use in designing and obtaining permits for
Phase 1.  The design plans shall use the County Roadway Survey and design plans as the 
base document.

2. Provide all planning, design, specifications, permits and inspection for Phase 1.

3. Provide timely reviews and comments on County design documents and timely response 
to other Phase 1 information requests.

4. Provide Tigard and District at least ten days to review plans and specifications for Phase 
1 at 70% and 90% completion, and incorporate review comments into the plans.

5. Provide technical consultation to County during construction as needed.

6. Appoint a Beaverton employee acceptable to District to serve as the District’s project 
manager for Phase 1 and coordinate with County during construction.

7. Obtain District’s consent before taking any of the following actions for Phase 1:  a) 
authorizing any design changes, b) approving any change orders, c) authorizing use of 
contingency line items, or d) resolving any disagreement, dispute, delay or claim.  

8. Provide District and Tigard documents that establish the Beaverton Phase 1 Planning and 
Design Cost.

9. Provide timely responses to bidders’ questions about Phase 1.  If necessary, provide 
District and County with an addendum no later than five business days prior to the bid 
opening for Phase 1.

10. Provide construction inspection of Phase 1 bid items including review and approval of 
shop drawings, submittals, and onsite inspection to determine compliance with the 
contract documents.  Coordinate onsite inspections of Phase 1 bid items through 
County’s lead inspector.  Beaverton’s inspector shall be onsite and responsible for 
enforcing all applicable specifications during all Phase 1 work, including but not limited 
to night work, accommodations for public traffic and work zone traffic control in 
coordination with the County’s lead inspector.  Beaverton shall provide Phase 1 daily 
reports, erosion reports, field directives, pay notes and quantities to County in a timely 
manner in County-provided format and coordinate with the County’s lead inspector.

11. Provide District written notice that Phase 1 is complete and obtain District’s approval for 
final acceptance of Phase 1 prior to making recommendations to County regarding 
releasing bonds, or issuing final payment to the contractor.

12. Provide District as-built construction drawings for Phase 1 within 60 days after the Road 
Project is deemed complete and acceptable to District.  The as-built drawings shall be 
provided in camera-ready hardcopy, 11 x 17 inches with a CD in both pdf and AutoCAD 
digital format.

13. Coordinate and participate with District on any disagreements, disputes, delays or claims 
related to or as a result of Phase 1.
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14. Pay District 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Beaverton Phase 
1 Sewer Cost less 67.4% of the Beaverton Phase 1 Planning and Design Cost, not to 
exceed $325,000 for Beaverton’s portion of Phase 1 as defined in this Agreement, within 
30 days of approving the invoice.  The invoice shall include full progress payment 
amounts, including typical construction retainage.

15. Invoice Tigard for 16.3% of the Beaverton Phase 1 Planning and Design Cost upon 
completion of Phase 1 of the Project. 

16. Provide written evidence to District and Tigard that funds are allocated for Beaverton’s 
share of Phase 1 before construction begins. 

17. Inform the Phase 1 construction contractor in writing of District’s right to withhold final 
acceptance.

F. TIGARD OBLIGATIONS
Tigard shall:

1. Review the plans and specifications provided by Beaverton for Phase 1 and provide 
comments to Beaverton within ten working days of receiving them.

2. Pay District, 16.3% of the Phase 1 21-inch Sewer Cost and 100% of the Tigard Sewer 
Cost for Phase 1 as defined in this Agreement, not to exceed $325,000, within 30 days of 
approving the invoice.  The invoice shall include full progress payment amounts, 
including typical construction retainage.

3. Pay Beaverton, 16.3% of the Beaverton Phase 1 Planning and Design Cost, not to exceed 
$32,600 for Tigard’s portion of Phase 1 as defined in this Agreement, within 30 days of 
approving the invoice.

4. Provide written evidence to District and Beaverton that funds are allocated for Tigard’s 
share of Phase 1 before construction begins. 

G. GENERAL TERMS

1. Laws and Regulations.  Beaverton, Tigard and District agree to abide by all applicable 
laws and regulations including their own purchasing rules.

2. Term of this Agreement.  This Agreement is effective from the date the last party signs it
and shall remain in effect until Phase 1 of the Project is complete and the parties’
obligations have been fully performed or this Agreement is terminated as provided 
herein.

3. Amendment of Agreement.  Beaverton, Tigard and District may amend this Agreement 
from time to time, by mutual written agreement.

A. Proposed changes of scope during the Project implementation must be reviewed 
and endorsed by the Capital Improvement Program Prioritization Committee. 
Changes necessitated by conditions discovered during design or construction, but 
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consistent with the original scope of Phase I of the Project, must be approved by 
District.

B. During the duration of the Washington County construction contract, all parties to 
this Agreement will act reasonably and cooperatively to make decisions in a timely 
fashion to avoid contract change orders/ delay claims and added County 
Administrative charges.

4. Termination.  This Agreement may be terminated immediately by mutual written 
agreement of the parties, or by any of the parties notifying the others in writing prior to 
award of a construction contract, with the termination being effective in 30 days.

5. Integration.  This document constitutes the entire agreement between the parties on the 
subject matter hereof and supersedes all prior or contemporaneous written or oral 
understandings, representations or communications of every kind on the subject.  No 
course of dealing between the parties and no usage of trade shall be relevant to 
supplement any term used in this Agreement.  Acceptance or acquiescence in a course of 
performance rendered under this Agreement shall not be relevant to determine the 
meaning of this Agreement and no waiver by a party of any right under this Agreement 
shall prejudice the waiving party's exercise of the right in the future.

6. Indemnification.  Within the limits of the Oregon Tort Claims Act, codified at ORS 
30.260 through 30.300, each of the parties shall indemnify and defend the others and 
their officers, employees, agents, and representatives from and against all claims, 
demands, penalties, and causes of action of any kind or character relating to or arising 
from this Agreement (including the cost of defense thereof, including attorney fees) in 
favor of any person on account of personal injury, death, damage to property, or violation 
of law, which arises out of, or results from, the negligent or other legally culpable acts or 
omissions of the indemnitor, its employees, agents, contractors or representatives.

7. Resolution of Disputes.   If any dispute out of this Agreement cannot be resolved by the 
project managers from each party, the Beaverton Mayor, Tigard City Manager and 
District’s General Manager will attempt to resolve the issue.  If the Beaverton and Tigard 
Mayors and District’s General Manager are not able to resolve the dispute, the parties 
will submit the matter to mediation, each party paying its own costs and sharing equally
in common costs.  In the event the dispute is not resolved in mediation, the parties will 
submit the matter to arbitration.  The decision of the arbitrator shall be final, binding and 
conclusive upon the parties and subject to appeal only as otherwise provided in Oregon 
law.

8. Interpretation of Agreement.  

A. This Agreement shall not be construed for or against any party by reason of the 
authorship or alleged authorship of any provision.

B. The paragraph headings contained in this Agreement are for ease of reference 
only and shall not be used in construing or interpreting this Agreement.
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9. Severability/Survival.  If any of the provisions contained in this Agreement are held 
illegal, invalid or unenforceable, the enforceability of the remaining provisions shall not 
be impaired.  All provisions concerning the limitation of liability, indemnity and conflicts 
of interest shall survive the termination of this Agreement for any cause.

10. Approval Required.  This Agreement and all amendments, modifications or waivers of 
any portion thereof shall not be effective until approved by 1) District's General Manager 
or the General Manager's designee and when required by applicable District rules, 
District's Board of Directors 2) Beaverton, and 3) Tigard.  Proposed changes of scope 
must also be approved by the Capital Improvement Program Prioritization Committee.

11. Choice of Law/Venue.  This Agreement and all rights, obligations and disputes arising 
out of the Agreement shall be governed by Oregon law.  All disputes and litigation 
arising out of this Agreement shall be decided by the state courts in Oregon.  Venue for 
all disputes and litigation shall be in Washington County, Oregon.  

CLEAN WATER SERVICES CITY OF BEAVERTON, OREGON 

By: _____________________________ By: __________________________
General Manager or Designee Mayor or Designee

Date: Date: 

APPROVED AS TO FORM APPROVED AS TO FORM

_____________________________ ____________________________
District Counsel City Counsel

CITY OF TIGARD

By: _________________________
City Manager or Designee

APPROVED AS TO FORM

____________________________
City Counsel
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Exhibit A
Project Location Map


